
2. ECM Catego ry (mark am) 3. Originator's Nama, Organization, MSIN, and Telephone No. 4. Date
Suppleemntat	 Do D.A. McDorman	 KEH	 E6-42	 2-0107 09-08-92  .Direct Revision	 D

5. Project Title/No./NOrk Order No. 6. Stdg. /Sys./Fee. No. 7. Impact LevelChange ECM	 0
Temporary

 
	

o Grouted Waste Disposal 218-E-16 3Q /SC-2
Supersedure	 o Facilities B-714 ER8007
Canul/vofd	 a

S. Document Numbers Changeda	 by this ECN 9. Related ECN NOW. 10. Related PO Na.
(inc ludes sheet no. and rev.)

H-2-78467, Sh 1, Rev 1 B-714-126 N/A
Ila. Modification Work 11b. Work Package 11c. Modification Work Complete ltd. Restored to Original

No. Condition (Tamp. ECN only)

[] Yes (fftl out g tk. N/A N/A N/A
llb)

[X] No	 (NA Bike. 11b,
11e, ltd)

Cop. Engineer Signature L Date Co p. Engineer Signature i Date

12. Description of Change 	
SC-2

SEE PAGE 8 FOR DESCRIPTION OF CHANGES

PUBLIC, 	 ' «a	 .z.
lo(^,z.tsa (1,^Q.^,

13a. Justification	 Criteria Change	 Design Improvement	 EmiroraentaL	 [^
(mark am)
As-Fgmd	 Facilitate Const.	 [	 Cant. Error/Omission	 [X J 	 Design Error/Omission
13b. Justification Details

(NCR #B-714-110) Out of tolerance centerlind-elevations for 'lines EW-105E and EW-105G.
Note added to show was constructed" elevations of pipe. Elevation changes do not affect
minimum slope requirements or stress analysis calculations of pipe.

THIS CHANGE DOES NOT IMPACT THE INTEGRITY OF THE ORIGIN L FACILITY DESIGN

14. Distribution (include name, MSIM, and no. of copies) 	

W
RELEASE STAMP

KEH DISTRIBUTION 	 J. K. Epperley	 R	 29 —^—°l
Const Doc Cnt	 E2-50	 K. S. McCullou h	 N1-8 OFFICIAL RELEASE

R. K. Sanan [43	 R4-05 BY WHG
WHC DISTRIBUTION	 T. W. Staehr (PE)	 R3-27
Project Files	 R1-28	 J. E. Vanbeek	 R3-27 DATE SEp 1	 19g
M. W. Cling	 H4-57	 G. H. Weissberg	 R3-101,,K,, Cordray	 8541-	 DOE

C

0

r

f
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^` 0025139
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IGHLERING CHANGE NOTICE	
Pro..

'
	

Pagel of ^_ PfOi'.	 ECN 8-714-147

A-7900-013-2 006/92) OEF095

A-7900-013-1 (I 11881



ENGINEERING CHANGE NOTICE
1. ECH (use no. from pg. 1)

Page 2 of 3 B-714-147

15. Design 16. Cost Impact 17. schedule Impact (days)
verification
Required ENGINEERING	 CONSTRUCTION

[X] Yes Additional 1d	 $ 1'(75v Additional	 []	 $ O Improvement	 []	
1

Ho savings $	 savings	 $ ^ {
Delay	 ^

18. Change Impact Review:	 Indicate the related documents (other than the engineering documents identified an Side 1)
that will be affected by the change described in Block 12. 	 Enter the affected document number in Stock 19.

SDO/DD	 [] Seismic/Stress Analysis	 [] Tank Calibration Manual	 []

Fuictional Design Criteria	 [] Stress/Design Report 	 [] Health Physic	 []
Procedure

Operating Specification 	 [] Interface Control Drawing	 [] Spares Multiple Unit	 []
Listing

Criticality Specification	 [] Calibration Procedure	 []
[]procedures/specificatio

n
Conceptual Design Report	 [] Installation Procedure 	 [] Component Index 	 []

Equipment Spec.	 [] Maintenance Procedure	 [] ASME Coded Item 	 []

Const. Spec.	 [] Engineering Procedure	 [] Hunan Factor	 []
Consideration

Procurement Spec.	 [] Operating Instruction 	 [] Computer Software	 []

Vendor Information	 [] Operating Procedure 	 [] Electric Circuit	 []
Schedule

ON Manual	 [] Operational Safe ty 	[] ICRS Procedure	 []
Requirement

FSAR/SAR	 [] IEFD Drawing	 [] Process Control 	 []
Manual/Plan

Safety Equipment List	 [] Cell Arrangement Drawing	 [] Process Flow Chart	 []

Radiation Work Permit	 [] Essential Material	 [] Purchase Requisition 	 []
Specification

Environmental Impact	 [] Fee. Prot. Samp. Schedule	 [] []
Statement
Environmental Report	 [.] Inspection Plan	 [] []

Environmental Permit	 [] Inventory Adjustment 	 [] []
Request

19. Other Affected Documents: 	 (NOTE: Documents listed below will not be revised by this ECH.) 	 Signatures below
Indicate that the signing organization has been notified of other affected documents Listed below.

Document Number/Revision Document Number/Revision Document Number Revision

20. Approvals

Signature Date	 Signature	 Date
OPERATIONS AND ENGINEERING

Cop./Project Engineer

q	 ARCHI	 T- 

J

IGINEER

/ /	 . PE 110 42.

Coq./Project Engr. Mg Rr	 k-4 !^ 4z_ QA
DA a

r
K '4 ^,s. e9.^ u...Y c;—,/p ^l y	 safety c)

Safety Design-PIPING-

Security Other ENVIR:
C?-/o

Proj. Prog./Dept. Mgr. PLE:

Def. React. Div. _	 COA: 9
Chem. Proc. Div.

Def. Wst. Mgmt. Div. 	

..

DEPARTMENT OF ENERGY

Ady. React. Day. Div..

Proj. Dept.
'Environ. Div. ADDITIONAL

IRM Dept.

Facili ty Rep. (Ops.)

Other

( ^P

e .

t*r^

A-7900-013-3 (11/88) (EF) GEF096
Engineering Change Notice (Page 2)



1. ECH

Page 3 of 3	 1	 B-714-147
ENGINEERING CHANGE NOTICE -

I.

:^4. BJ

1) H-2-78467, SH 1. REV 1

A) Plan (Z B5): 4 Change the pipe centerline elevation for the pipes entering
the north side of the Vault Pit for Vault 105 from
"(^ EL 654.07' TYP " to " &a EL 654.07' TYP (SEE NOTE 15) "

B) GENERAL NOTES;—Add new Note 15 as follows:

15. THE FOLLOWING ARE 'AS CONSTRUCTED' CENTERLINE ELEVATIONS FOR PIPE
LINES INDICATED PER NONCONFORMANCE REPORT (NCR) AF8-714-110:

	

EW-1050 654.049'	 EW-105F a 654.055'

	

EW-105E 654.041'	 EW-105G at 654.042'

%0

i,-A,r^xt**^^^^**max**max*^**:t*****^******max****max*****^^x**********max

REGISTERED ENGINEER REVIEW — PIPING ONLY

0
	 a/1 l/1v

EXPIRES

A-7320-036.2 (11/88) (EF) GEF094
Engineering Change Notice Continuation Sheet
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TRADEMARK DISCLAIMER

Reference herein to any specific commercial product, process,
or service by trade name, trademark, manufacturer, or
otherwise, does not necessarily constitute or imply its
endorsement, recommendation, or favoring by the United
Slates Government or any agency thereof or its contractors or
subcontractors.

Th is report has been reproduced from the best available copy.

Printed In the United states at America

OISCUMl.CHP (1.91)
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